
USAG Franconia Transformation 
 
Mission: 
Effective 29 Jul 05, USAG Franconia supports USAREUR OPORD 0006-05, Army in Europe 
Rebasing and Restructuring, within the USAG Franconia Area of Operation by supporting tenant 
unit inactivations, redeployment, and repositioning.  Transition command and control of USAGs 
Ansbach, Bamberg, and Schweinfurt to HQs IMA-EURO effective 1 Oct 06.  Execute Round 37 
FY06 installation decommissioning and transfer real property responsibility to USAG 
Schweinfurt by 15 Oct 06 for follow-on installation turnover to Host Nation authorities.  
Inactivate USAG Franconia on 15 Oct 06.  
 
Director’s Intent: 
The purpose of this restationing, restructuring, and closure campaign is to support Department of 
the Army transformation initiatives and Army in Europe restructuring.  We will provide 
professional and responsive support to those units and agencies departing USAG Franconia 
installations, thus ensuring requisite mission timelines are met. Community services will be 
provided IAW established standards as long as units and supporting agencies remain at closing 
installations.  As installation populations diminish, we will adjust our workforce to match the 
decline in demand in order to afford the workforce to seek quality assignments while minimizing 
RIF actions.  At end state for this operation, USAGs Ansbach, Bamberg, and Schweinfurt direct 
report to HQ IMA-EURO; USAG Schweinfurt assumes command and control of operations at 
Leighton Barracks and Wuerzburg Hospital; Round 37 FY06 closure installations are returned to 
the host nation; and the civilian work force has been reshaped.  Soldiers, families and the work 
force will be treated with dignity, respect, and compassion throughout the operation. 
 
Concept of Operation: 
IMA-EURO Global Rebasing and Restructuring operations will be executed in five phases.  
Some activities within each phase may overlap with the previous phase. 
 
Phase I (Sustained Operations).  The garrison sustains day-to-day support to tenant units and 
activities.  Simultaneously, the garrison develops rebasing, restructuring, and installation closure 
plans ICW HQ IMA-EURO and the Senior Mission Commander.   
 
Phase II (Tenant Unit Exodus and Garrison Services Reduction).  The garrison supports tenant 
units and activities as those organizations inactivate, restructure, redeploy to CONUS, or 
restation within theater.  Garrisons will assist tenant units and activities with removal and 
disposal of unit materiel.  Concurrently, as force structure within a community enclave draws 
down, support services and the community support workforce are adjusted in accordance with 
the Director’s Intent.  Phase II concludes on F-Date (Final Date), the date on which the final 
mission tenant unit departs the closing installations.  
 
Phase III (Close Out of Community Services).  The garrison focus shifts from support to tenant 
units to closing out community services on closing installations; supported population will be 
limited to garrison personnel and other community support agencies.  Garrison will begin 
ramping down services and reducing garrison staff while continuing to provide critical services 
to those personnel remaining.  During this phase any administrative space required for the 



remaining garrison staff will be consolidated into temporary locations on Leighton or at another 
remaining installation. Garrison staff requiring logistics support but remaining till L Date should 
be placed in TLA status.  Phase III concludes on S-Date (Stop Date), the date on which all 
community services will be discontinued and only LN and/or garrison personnel complete 
closing installation actions. 
 
Phase IV (Garrison Decommissioning).  During this phase, USAG Franconia renders no garrison 
services on closing installations.  Required support services will continue to be provided on 
Leighton Barracks, which will be operated by USAG Franconia until C2 is transferred to USAG 
Schweinfurt effective 1 Oct 06.  USAG Franconia prepares the installations for closure and 
transfer to the host nation.  USAG Franconia will decommission the installations, authenticating 
real property records, preparing real property for turnover to host nation authorities, and 
downsizing the civilian work force. Garrison deactivation & casing of colors ceremony will be 
held.  Phase IV concludes when facilities are prepared for transfer to host nation authorities, 
USAG Franconia real property is reassigned to USAG Schweinfurt, and USAG Franconia work 
force has been released.  USAG Schweinfurt assumes the mission of executing property transfer 
to the host nation ICW HQ IMA-EURO.  USAG Franconia’s mission concludes at the end of 
Phase IV, Lock Date (L-Date). 
 
Phase V (Installation Turnover).  USAG Schweinfurt and HQs IMA-EURO Real Estate Branch 
execute property turnover to host nation officials.  IMA-EURO Real Estate Branch coordinates 
with host nation officials for joint site inspections and inventories, and documents the property 
transfer from U.S. Forces to host nation authorities.  USAG Schweinfurt provides real property 
and utilities subject matter experts with access to all installation facilities.  USAG Schweinfurt 
personnel escort IMA-EURO Real Estate experts and host nation authorities through installation 
facilities and correct deficiencies that prevent property turnover.  Phase V concludes when the 
host nation accepts responsibility for Round 37 FY06 closure installations, Closure Date (C-
Date). 


